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Swiss law is frequently chosen to govem construction contracts, often in combination with
arbitration in Switzerland. A partial award rendered by an arbitral tribunal sitting in
Geneva on September 1 2005 is a good illustration of the typical issues that arise in this
field.m

A European party had agreed with a North African party to deliver a tumkey brewery. As
is usual in this kind of contract, the parties stipulated detailed mechanisms for taking over
the plant. Taking over was the triggering event for the supplier's guarantee for defects. The
paiiies' dispute concemed alleged defects. The supplier was of the view that the owner had
taken over the plant and that the claim for defects was time barred. The owner asserted that
it had not yet taken over the plant and that the defect lIability period had not yet started.
The arbitral tribunal found that under Swiss construction law, delivery and taking over are
one and the same event, seen from the perspective ofthe supplier and the owner
respectively. The works need not be without defect in order to be delivered; it suffices that
they are complete. Likewise, that the owner takes over the plant do es not necessarily mean
that it has accepted the works.

The tribunal found that the brewery was producing beer in industrial quantities. Tt
concluded that ev en if the parties were in dispute about alleged defects, the plant had
clearly been delIvered in the sense of Article 371 of the Swiss Code of Obligations.
HO'vvever, the arbitral tribunal accepted that the parties are free to contract out of Aricle

371 by agreeing on specific delIvery mechanisms. The parties had done this by providing
that taking over would occur only after a series of tests had been perfomied successfully
and a taking over protocol had been signed by the owner. Unfortunately, the parties could
not agree on whether the tests were successful and which party was responsible for the lack
of conclusive results and the remaining defects. The key ruling of the arbitral tribunal was
that, given that it was using the plant for industrial production, the owner could not
postpone the taking over indefinitely in good faith, even though certain contractual
prerequisites had not been met. The supplier's defect liability period was thus deemed to
run from the date on which the owner could no longer in good faith refuse to sign the
taking over protocol. On the other hand, the arbitral tribunal rejected the supplier's
argument that taking over had taken place either tacitly or through the joint signature of
numerous delivery documents and handover certificates. The arbitrators ruled that Swiss
law does recognize the possibility of a tacit takeover, but only if the contract do es not
contain specifie provisions regarding takeover. With regards to the signing ofhandover
certificates, the tribunal held that the parties were free uncler Swiss law to agree on partial



deliveries, but had not done so. Therefore, these documents were no substitute to the final
taking over certificate explicitly required under the contract.

The tribunal helcl that under Swiss law it was entitled to fill contractual gaps. The
hypothesis that it would no long be possible to proceed to a joint handover as foreseen
under the contract had not been contemplated. Consequently, the arbitral tribunal ruled that
taking over had taken place in good faith on day X and that the one-year defect lIability
period had not yet expired.

For jÚrther information on this topie please contact Matthias Seherer at Lalive by
telephone (+41 223198700) or byfax (+41 223198760) or by email
(nlseherer(Z1alive. ch).

Elldnotes

(I) To be published in ASA Bulletin 4/2006, p 729.
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